Date of Issuance: 18 November 2020

Change Order
No. 1

Effective Date: 18 November 2020

Project: 2020 RSID 858 Overlay |Owner: Yellowstone County

Owner's Contract No.: N/A

Contract: 2020 RSID 858 Overlay

Date of Contract; 17-Nov-2020

Contractor: FirstMark Construction, LLC

Engineer's Project No.: N/A

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Provide additional 3 inch deep paving for 2 additional lots per the original project specifications,

and other miscellaneous related items

Attachments (list documents supporting change):
n/a (use RSID contingency of 25% of contract, and testing budget of $2,000.00)

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

$ 66.655.00

[Increase] [Decrease] from previously
approved Change Orders No. __to No. __:

Contract Price prior to this Change Order:

$ 66.655.00

[Increase] [Decrease] of this Change Order:

$ 18.663.75

Contract Price incorporating this Change Order:

Original Contract Times: Q',"Working [] Calendar days
Substantial completion (days or date):
Ready for final payment (days or date):

[Increase] [Decrease] from previously approved Change Orders
No. n/a to No. n/a:
Substantial completion (days):
Ready for final payment (days):

Contract Times prior to this Change Order:
Substantial completion (days or date):
Ready for final payment (days or date):

[Increase] [Decrease] of this Change Order:
Substantial completion (days or date):
Ready for final payment (days or date):

Contract Times with all approved Change Orders:
Substantial completion (days or date):

$ 85.318.75 Ready for final payment (days or date):
RECO i D / ACCEPTED: ACCEPTED:
By: 4 By: By: _ Lusm Ay,

ngineer (Authorized Signature)

[(~F0-Zp

Date:

Approved by Funding Agency (if applicable):

Owner (Authorized Signature)
Date:

C’b/ntractor (Autfxorized Signature)
Date: _ LI~30-47 5

Date:

EJCDC C-941 Change Order

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.
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